SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:39 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 151  Const Calendar Day: 331 Date: 01-May-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind am, windy pm, mild

Working Day If no, explain:

Diary: Dispute
Paint Cable System
May 1, 2013 .

Weather —clear, light wind am, windy pm, mild

Painting Cable System — Suspender Bracket W-Line
PP10 to PP40

1.Painters started applying pegalink this morning on suspender ropes in the suspender bracket, pp10 to
pp20.

2.Painters prepped the cable system, wrapping the suspender ropes and elastomeric collars, for painting
the structure steel this morning, pp22 to pp34.

NMS

Status

CleaningZinc 1st coatZinc 2nd coatPegalink
104-29-13In progress5-1-13
124-29-134-29-135-1-13
144-29-134-29-135-1-13
164-29-134-29-135-1-13
184-29-134-29-135-1-13
204-29-134-29-135-1-13
22In progress

24In progress

26In progress

28In progress

30In progress

32In progress

34In progress

36In progress

38In progress

40In progress
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 151  Date: 01-May-2013 Wednesday

Painting Structure Steel — Suspender Bracket W-Line
PP10 to PP46

1.Painters did 200 HS 2nd coat/touch up on the suspender bracket and split collars this morning, pp10 to
pp20. Painters then went on to apply pegalink on the cable system, pp10 to pp20.
2.Painters applied interfine 979 in the afternoon.
NMS

Status

CleaningZinc 1st coatZinc 2nd coat200 HS979
104-26-134-30-13 and 5-1-135-1-13
124-22-134-22-134-27-134-30-13 and 5-1-135-1-13
144-22-134-23-134-27-134-30-13 and 5-1-135-1-13
164-22-134-23-134-27-134-30-13 and 5-1-135-1-13
184-22-134-23-134-27-134-30-13 and 5-1-135-1-13
204-23-134-23-134-27-134-30-13 and 5-1-135-1-13
224-23-134-23-13In progress

244-23-134-23-13In progress

264-23-134-23-13In progress

284-23-134-23-13In progress

304-23-134-24-13In progress

324-23-134-24-13In progress

344-24-134-24-13In progress

364-25-13In progress

384-25-13In progress

404-25-13In progress

444-25-13In progress

464-25-13In progress

Labor

(0700 to 1730 — 10 hours)

Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Genier Valdez, Ron Morgan, Manuel Barrios, Kenny
Burman

Ron Bubb, Marco Oduno, Hernandez Ignacio, Ricardo Persilla

Laraine’s Hour — 0700 to 1630 (field 0930 to 1430)
(Bomb threat — left bridge at 1430)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 []
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 []
Painter DAN FELIX 8.00 2.00 0.00 10.00 []
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 []
Painter BILL PADERATZ 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 151  Date: 01-May-2013 Wednesday
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 D
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 8.00 2.00 0.00 10.00 |:|
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Ironworker RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RICARDO PERSILLA 0.00 8.00 2.00 10.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 0.00 0.00 0.00 0.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
Painter MARCO ODUNO 8.00 2.00 0.00 10.00 D
Ironworker CASEY LUX 0.00 0.00 0.00 0.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Painter HERNANDEZ IGNACIO 8.00 2.00 0.00 10.00 D
Painter RON BUBB 8.00 2.00 0.00 10.00 D
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